
I NGALE  A H  
JCHER D W  
> J G  
EO .J E 
E R A  D W 

’IS, L R 

R F B  
‘HER. D H 
W A L .  G J 
?IER D F 
SON, W R I 
4ElSEN L P 1 
‘JAN. L K I 
- M A N  R R 

< 

EGGG ROCKY FLATS 
EG&G ROCKY FLATS, INC. 
RCCKY FLATS PLANT, P.0 BOX 464,  GOLDEN. COLORADO 80402 0464 * (303) 966-7000 0 @ 0 2 55, 1 1 

, .. :9 9 0 - R F - 6 0 3 0  

Robert M. Nelson, Jr. 
Manager 
DOE, RFO 

EPNCDH REVIEW OF ER DOCUMENTS FOR THE 881 HILLSIDE PHASE 1B INTERIM 
REMEDIAL ACTION 

Project documents for the above-mentioned project were transmitted to EPA and CDH on 
August 28, 1990, for review. The review for these agencies was to end on September 
11, 1990. As of this date no written comments have been received. 

Conversations with these agencies indicate that they do not feel these documents are 
considered “IAG deliverables,“ and as such, were provided to them for comments only as 
a courtesy. It is, therefore, our intention to start this phase of construction on 
September 28, 1990. 
requirement in the IAG is October 8. 

Please note this is an early start date. The milestone 

ASS.lilCATlGN: JPK:skm 

Orig and 1 cc - R.M. Nelson, Jr. 
JFIDENTIAL 

4ORIZED CLASSIFIER 

PKf s k m  
46469 (Rev7.W x ADMtN RECCRD 

. . I  


